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Memorial Hall Annual Log 

Maintenance

Sanding, Staining and Finishing the 

Memorial Hall Logs, as required 

annually.  Log Chinking and Caulking is 

also included.

Rob Unholz                                  

p:  530-886-4946                         

e:  runholz@placer.ca.gov

The Blanket Purchase Order with SW Allen for Annual Maintenance has 

been renewed.  SW Allen is preparing a proposal for work to be 

executed under the BPO.

Updated 11/30/15

Foresthill Swimming and 

Recreation Corporation 

(FHSRC)

Use of former PCWA Corp Yard for 

Storage

Laurie Morse

p:  530-886-4964

e:  lmorse@placer.ca.gov

Project is complete.  Right of Entry has been executed and FHSRC has 

obtained access for storage.  

Project Complete:  2/19/2014

Former PCWA complex Use and occupany of buildings and 

property with appropriate 

restrictions.

Dennis Hughes                             

p:  530-889-6832                            

e:  dhughes@placer.ca.gov

Discussions pertaining to appropriate use of the complex commenced 

at site meetings on 6/24/14 and 7/15/14 involving Sup. Montgomery, 

DPW, PCSO, Foresthill PUD and Facility Services.  Use of PCWA yard for 

overflow parking on a permitted basis has been approved on limited 

basis.  Still awaiting input from interested parties for interim use of 

"barn".

Unchanged:11/20/15

Foresthill Museum Lighting Various lighting improvements at the 

Museum site complex.

Dennis Hughes                             

p:  530-889-6832                            

e:  dhughes@placer.ca.gov

Removal of tree mounted light and relocation to new pole similar to 

previously installed.  Install inconspicuous LED lights in blacksmith shop 

and fire truck garage.  Focus is installing LED fixtures where sensible. 

Pole light is complete. Crews have trenched and connected power to 

black smith and fire truck garage.  Work will complete in about 30 days 

now that BM has added another electrician to the roster. The 

completion of the electrical to the Black Smith's area is being 

prioritized to complete by 7/31/15.

Project Complete: 10/20/15

Foresthill Swimming Pool 

Corporation- Ground Lease 

Development

Negotiating a Ground Lease with the 

Foresthill Swimming Pool Recreation 

Corporation for the Swimming Pool 

located on County's Foresthill Park

Grace Mata, Project Manager                                    

p:  530-886-4960                        e:  

gmata@placer.ca.gov 

Final Lease Agreement sent 12/15/15 via email to the Pool Board 

president for Signature.

Updated 12/15/15

Todd Valley Pond Park Parking 

Lot 

Relocate ashphalt and gravel parking 

lot 

John Ramirez                               

p:  530-889-6807                            

e:  jramirez@placer.ca.gov

Project is complete.   Updated: 12/17/15

Foresthill Park  Relocate 6 picnic tables and a bbq grill 

to playground area

John Ramirez                               

p:  530-889-6807                            

e:  jramirez@placer.ca.gov

It is anticipated that a majority of labor will be done by community 

volunteers. Community has requested the project be combined with a 

pool concrete project so save on concrete costs. Awaiting the 

Swimming Pool Board's execution of the concrete project agreement at 

the pool. 

Unchanged: 12/17/15
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December 2015
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Foresthill Park / Memorial Hall Projects

December 2015

Foresthill Park  Fill bare spot where kiosk used to be 

located and restripe the parking lot. 

John Ramirez                               

p:  530-889-6807                            

e:  jramirez@placer.ca.gov

The Parks Division relocated the kiosk on June 17.  The bare spots in the 

parking lot have been filled with asphalt. Building Maintenance Division 

will be re-striping the parking lot.    

Unchanged: 12/17/15

Foresthill Park Foresthill Community Development 

Council (Community Garden)

Grace Mata, Project Manager 

p:  530-886-4960

e:  gmata@placer.ca.gov 

Property Management preparing Lease Agreement - Material Terms.  

Terms will be provided to the Community Garden Members for review 

and approval in December.  

12/17/2015

Memorial Hall Stove Replacement Dennis Hughes                             

p:  530-889-6832                            

e:  dhughes@placer.ca.gov

Stove was included in the budget. This purchase is part of sizing with 

the hood project. A requistion for the hood has been entered for 

processing. A budget revision is being done for the stove to be able to 

be requistioned.
Updated: 11/20/15

Memorial Hall Kitchen Hood Upgrade Dennis Hughes                             

p:  530-889-6832                            

e:  dhughes@placer.ca.gov

Fire Application Tech is working with design and construction to 

identify the appropriate sizing of the system and range. A requistion for 

the hood has been entered for processing. A budget revision is being 

done for the stove to be able to be requistioned.
Updated: 11/20/15


